SUBDIVISION PLANS IN REVIEW

LAST UPDATE: JUNE 16, 2006 (listed in alphabetical order)

981 Durham Road

Durham Road

Recombination Plat

Marric, LLC

(919) 556-3773

N/A

6/18/2004

Approved. Waiting for
copy of recorded plat.

Austin Creek Greenway

Austin Creek S/D

Greenway & Open Space
Plat

Villages of Austin
Creek

(919) 215-2354

N/A

N/A

5/25/2006

Review comments sent
on 6/2/2006. Revisions
received on 6/13/2006.
Mylars approved on
6/14/2006. Waiting for
copy of recorded mylar to
be received.

Austin Creek, Phase 1A

Wait Ave.

Subdivision Final Plat

Villages of Austin
Creek

(919) 215-2354

20

75

2/8/2006

1st set of review
comments sent on
2/28/2006. Revisions
received on 5/11/2006.
2nd set of review
comments sent on
5/15/2006. 3rd set of
revisions received on
6/12/2006. Mylars
approved on 6/14/2006.
On hold until utility issues
are resolved.

Avondale, Phase 3

Deacon's Ridge Street

Construction Plans

Pittman-Korbin Inc.

N/A

6.706

24

4/13/2006

TOWEF review comments
sent on 5/8/2006.

Bartholomew Property

Wait Ave.

Recombination Plat

Elizabeth
Bartholomew

N/A

N/A

5/24/2006

Review comments sent
on 5/25/2006.




SUBDIVISION PLANS IN REVIEW

LAST UPDATE: JUNE 16, 2006 (listed in alphabetical order)

Bennett Park Commons|Bennett Park S/D Subdivision Master Plan  [Bennett Properties, [(919) 795-7425 | 12.25 56 5/17/2006 |COR comments received
LLC on 6/5/2006. Planning
comments complete on
6/6/2006. Pending TRC
review on June 22, 2006.
Bishop's Grant Wait Ave. Sign Easement Plat Contentnea Creek  |N/A N/A N/A 6/15/2006 [Under Review.
Development
Company
Bishop's Grant, Phase |Wait Avenue (NC-98 [Single-family residential |Contentnea Creek [(919) 848-0606 54 9/13/2005 [Review comments sent
2 East) Subdivision / Construction [Development on 10/6/2005. City of
Plans Company Raleigh review comments

sent on 10/7/2005.
Revisions received on
10/28/2005. TOWF &
COR 2nd review
comments sent on
11/9/2005. 3rd set of
revisions received on
12/7/2005. Planning
Comments addressed per
3rd review 12/14/2005.
Mylars submitted on
1/6/2006. Mylars
approved by City of
Raleigh on 1/19/2006.
Approved by TOWF on
1/24/2006. Pre-
construction meeting
needs to be scheduled
prior to construction and
development permit
needs to be issued.




SUBDIVISION PLANS IN REVIEW

LAST UPDATE: JUNE 16, 2006 (listed in alphabetical order)

CT Communications  |Heritage Links Drive  |Easement Plat Heritage Wake (919) 562-2322 N/A 2/20/2006 |1st review comments sent
Forest, Inc. on 2/21/2006. Revisions

received on 3/7/2006.
Plans approved on
3/8/2006. Waiting to be
picked up for recording.

CT Communications  |Heritage Lake Road  |Easement Plat Heritage Wake (919) 562-1322 4/19/2006 [Review comments sent

Forest, Inc. on 4/26/2006. Mylars

submitted on 5/8/2006.
Approved on 5/9/2006.
Mylars waiting to be
picked up for recording.

Eckerd's Jones Dairy Road Final Subdivision Plat JDH Capital, LLC  |(704) 357-1220 N/A 9/15/2004 |Approved. Waiting for
copy of recorded plat.

Ellington Property One World Way Easement Plat David Ellington 4/20/2006 [On hold. Need approved
construction plans for
sewer line.

Evanston Horner LLC, |Roosevelt Ave. Recombination, right-of-  |Evanston Horner 4/28/2006 [Review comments from

Wake Forest way dedication, and LLC, Wake Forest TOWF sent on 5/8/2006.

Developers, LLC, & easement plat Developers, LLC, & Pending COR review.

James B. Holding James B. Holding

Property

Franklin Village Franklin Street Recombination Plat Franklin Village LLC [(919) 562-1322 3.8 10/22/2004 | 1st round of review

comments sent, waiting
for revisions.




SUBDIVISION PLANS IN REVIEW

LAST UPDATE: JUNE 16, 2006 (listed in alphabetical order)

Fuller Property
Subdivision

Unicon Drive

Industrial Subdivision
Master Plan

FMD, Inc.

(919) 570-0646

232

15

5/12/2006

Planning review
completed on 6/8/2006
Pending TRC review
comments on June 22,
2006.

Golden Corral

S.Main Street

Recombination Plat

The Corral Group of
WF

N/A

N/A

10/25/2005

Review comments sent
on 10/26/2005. Revisions
received on 11/29/2005.
2nd round of review
comments sent on
11/29/2005. Mylars
received and approved on
12/15/2005. Waiting for
copy of recorded mylar to
be submitted.

Heath Ridge Village

Sugar Maple Ave.

Townhouse Block Plat

Cady Construction
Company

(919) 562-0000

0.3

5/31/2006

Comments sent on
6/2/2006.

Heath Ridge Village

Sugar Maple Ave.

Townhouse Final Plat

Cady Construction
Company

(919) 562-0000

0.163

5/31/2006

Comments sent on
6/2/2006.

Heritage Club
Properties

Chalk Road

Final Subdivision Plat

Heritage Club
Properties

(919) 562-1322

25.2

8/2/2005

1st round of review
comments sent.
Revisions received on
9/19/2005. Waiting for
recorded mylars to be
submitted.

Heritage Glen

Wildflower S/D

Subdivision Master Plan

Rogers Road
Developers, LLC

(919) 562-1322

2.43

10

4/5/2006

Review comments sent
on 4/28/2006. Revisions
received on 6/15/2006.
Under review.




LAST UPDATE: JUNE 16, 2006 (listed in alphabetical order)

SUBDIVISION PLANS IN REVIEW

Heritage Golf Club Heritage Lake Road  |Recombination Plat Heritage Wake (919) 562-1322 | 28.02 1 7/7/2005 |1st round of review
Forest, Inc. comments sent, waiting

for revisions.

Heritage North - Road |Heritage Lake Road  [Construction Plans Heritage Wake (919)562-1322 N/A N/A 11/7/2005 |Comments forwarded on

Construction Forest, Inc. 12/12/2005. Waiting for
revisions and approval by
NCDOT.

Heritage North Open  |Heritage North S/D Open Space Plat Heritage Wake (919) 562-1322 5.8 1 5/11/2006 |1st set of review

Space Forest, Inc. comments sent on
5/23/2006. Revisions
received on 6/7/2006. On
hold until COR comments
are received.




LAST UPDATE: JUNE 16, 2006 (listed in alphabetical order)

SUBDIVISION PLANS IN REVIEW

Heritage North- Road
Construction

Friendship Chapel
Road

Construction Plans

Heritage Wake
Forest, LLC

(919) 562-1322

N/A

N/A

11/15/2005

Comments forwarded on
12/12/2005. 2nd set of
revisions received on
2/7/2006. COR
comments received on
2/18/2006. 2nd set of
comments sent on
3/3/2006. Revisions
received on 3/14/2006.
3rd set of comments sent
on 3/21/2006. Mylars
received on 5/2/2006.
Forwarded to COR for
signatures on 5/4/2006.
COR approved plans on
5/18/2006. TOWF
planning staff signed on
5/22/2006. Engineering
staff approved on
5/23/2006. Copies of
signed plans submitted
on 6/6/2006. Pre-
construction meeting to
be held.

Heritage North, Phase
1, Section 4

Heritage Lake Road

Subdivision Final Plat

Heritage Wake
Forest

(919) 562-1322

2.29

12

01/26/06

1st set of review
comments sent on
1/31/2006. Revisions
received on 2/20/2006.
Approved on 2/21/2006.
Performance guarantee
revised on 5/8/2006.
Mylars signed on
5/9/2006. Copy of

recorded mylar received
an B/21/2900A8
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LAST UPDATE: JUNE 16, 2006 (listed in alphabetical order)

Heritage North, Phase
1, Section 5

Heritage North S/D

Subdivision Final Plat

Heritage Wake
Forest, Inc.

(919) 562-1322

9.24

24

5/25/2006

Review comments sent
on 5/30/2006. Revisions
received on 6/13/2006.
Mylars approved on
6/14/2006. Waiting to be
picked up for recording.

Heritage North, Phase
1, Section 6

Heritage North S/D

Final Subdivision Plat

Heritage Wake
Forest, Inc.

(919) 562-1322

3.48

16

4/24/2006

Review comments sent
on 5/3/2006. Revisions
received on 5/23/2006.
Need LOMR-F prior to

approval.

Heritage North, Phase 2

Heritage Lake Road

Single-family residential
Subdivision/ Construction
Plans

Heritage Wake
Forest, Inc.

(919) 562-1322

42.57

111

11/23/2005

1st set of comments
forwarded on 12/20/2005.
COR comments sent on
12/20/2005. 2nd set of
revisions received on
2/7/2006. COR
comments received on
2/18/2006. 2nd set of
review comments sent on
2/22/2006. 3rd set of
revisions received on
3/28/2006. 3rd set of
plans approved by
Planning on 4/3/2006.
Pending Engineering and
City of Raleigh approval.

Heritage Overlook -
Heritage Wake Forest

Heritage Wake Forest -
Pod J

Subdivision Construction
Plans

Heritage Wake
Forest, Inc.

(919) 562-1322

15.56

56

5/17/2006

Review comments sent
on 6/8/2006.
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Heritage Spring
Townhomes at
Wildflower S/D

Wildflower S/D

Block / Subdivision Plat

Centrum-Heritage
Springs, LP

(703) 406-3471

7.7

48

4/10/2006

Review comments sent
on 4/17/2006. Revisions
received on 5/3/2006.
Review comments sent
on 5/10/2006. 2nd set of
comments sent on
5/11/2006. Revisions
received on 5/31/2006.
Mylars signed on
6/1/2006. Copy of
recorded mylar received
on 6/12/2006.

Heritage Trace TH @
Wildflower S/D

Wildflower S/D

Construction Plans -
Townhomes.

Rogers Road
Developers, LLC

(919) 562-1322

4.03

35

212212006

Review comments sent
on 3/15/2006. 2nd set of
revisions received on
5/17/2006. 2nd set of
review comments sent on
5/26/2006.

Heritage Wake Forest

Heritage Lake Road

Sewer Easement Plat

Heritage Wake
Forest, Inc.

(919) 562-1322

N/A

N/A

6/6/2006

Review comments sent
on 6/15/2006.

Margot's Pond

Ligon Mill Road

Easement Plat

D.R.. Horton

(919) 877-9557

N/A

4/6/2004

1st round of review
comments sent, waiting
for revisions.

Northampton

Tiffield Way

Easement Plat

Northampton HOA

4/13/2006

On hold per City of
Raleigh.




LAST UPDATE: JUNE 16, 2006 (listed in alphabetical order)

SUBDIVISION PLANS IN REVIEW

Northampton, Phase 10

Northampton S/D

Subdivision Final Plat

St. Lawrence Homes

(919) 676-8988

7.8

25

1/24/2006

1st round of review
comments sent on
1/31/2006. Revisions
received on 5/17/2006.
2nd set of review
comments forwarded on
5/24/2006.

Northampton, Phase 6

Northampton S/D

Subdivision Final Plat

St. Lawrence Homes

(919) 676-8988

5/17/2006

Review comments sent
on 5/30/2006.

Northampton, Phase 9

Northampton S/D

Subdivision Final Plat

St. Lawrence Homes

(919) 676-8988

10.07

29

11/10/2005

1st round of review
comments sent on
11/30/2005. Revisions
received on 1/6/2005.
Mylars submitted on
5/17/2006. Comments
forwarded on 5/23/3006.
Pending cost estimate for
performance guarantee
submittal and approval.

Olde Mill Stream,
Phase 5B

Olde Mill Stream S/D

Subdivision Final Plat

Gould Construction

(919) 556-2519

11.08

32

4/3/2006

Review comments sent
on 4/11/2006. Revisions
received on 5/8/2006.
Review comments sent
on 5/9/2006. 3rd set of
revisions received on
5/18/2006. Plat approved
on 5/22/2006.
Performance guarantee
submitted on 5/30/2006.
Plans released on
5/30/2006. Waiting to be
picked up for recording.




SUBDIVISION PLANS IN REVIEW
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Porto Fino, Phase 2

Ligon Mill Road

Subdivision Final Plat

Cady Construction
Company

N/A

21.81

53

6/14/2006

Under Review.

Ray Property

Ralph Drive

Recombination Plat

Ray, Calvin

N/A

N/A

6/6/2006

Review comments sent
on 6/13/2006.

Reynolds Mill, Phase 1
(Formerly The Enclave
at Ligon Mill)

Ligon Mill Road &
Forbes Road

Single-family residential
Subdivision / Construction
Plans

Orleans
Homebuilders

(919) 380-7223

72.8

75

10/10/2005

Review comments sent
on 10/25/2005. COR
revisions received on
1/6/2006. 2nd set of
revisions received on
4/28/2006. 2nd set of
review comments sent on
5/12/2006. 3rd set of
revisions submitted on
6/6/2006. 3rd set of
comments sent on
6/13/2006. Mylars
submitted for signatures
on 6/14/2006. Signed by
planning on 6/15/2006.
Forwarded to City of
Raleigh for signature on
6/15/2006.

Reynolds Mill, Phase 2
(Formerly The Enclave
at Ligon Mill)

Ligon Mill Road &
Forbes Road

Single-family residential
Subdivision / Master Plan

Orleans
Homebuilders

(919) 380-7223

18.35

74

712712005

1st submittal reviewed by
TOWF on 8/24/2005.
Revisions received on
3/16/2006. Review
comments sent on
4/18/2006.
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Richland Hills - Sanitary
Sewer Extension

Wall Road

Sanitary Sewer Extension

Richland Hills
Associates

N/A

N/A

N/A

12/1/2005

Send to COR for review
on 12/1/2005. Revisions
received on 12/28/2005.
Forwarded to COR on
12/29/2005. Mylars
received on 6/7/2006.
Forwarded to COR for
signatures.

Saddle Run

Chalk Road

Construction Plans

Chalks Road
Developers

(919) 562-1322

12.07

34

1/24/2006

1st set of review
comments sent on
2/10/2006. 2nd set of
revisions received on
3/3/3006. 2nd set of
TOWF review comments
sent on 3/9/2006. Plans
approved on 3/30/2006.
Mylars submitted on
3/30/2006. Send to COR
for signatures on
3/30/3006. Signed
mylars received on
4/6/2006. Copies of
signed mylars received on
5/31/2006. Need get all
permits and schedule

Shearon Farms

Shearon Farms S/D

Final Townhouse Plat

Murdock & Gannon
Construction. Co.

(919) 481-4511

0.258

5/26/2006

Review comments sent
on 5/31/2006. Revisions
received on 6/7/2006.
Mylars signed on
6/8/2006. Copy of
recorded mylar received
on 6/13/2006.
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Shearon Farms Capital Blvd. Flood Line Amendment  |Various Owners N/A N/A N/A 6/12/2006 [Under Review.
Plat

Shoppes at Caveness |Capital Blvd. Subdivision Final Plat Various Owners N/A 4452 7 5/25/2006 [Review comments sent
on 6/6/2006.

South Forest Business [Connector Drive Subdivision Final Plat Capital Concrete N/A 5 3 6/12/2006 [Under Review.

Park - Lot 25 Company

Stadium Drive Stadium Drive Townhouse Final Plat/  [Marlow & Moye, LLC |N/A 1.68 12 2/10/2006 |1st set of comments sent

Townhomes Easement Correction Plat on 2/13/2006. Revisions
received on 2/23/2006.
Mylars approved on
2/27/2006. Waiting to be
picked up for recording.

Stonegate at St. Forestville Road Recombination Plat Stonegate Partners |[(919) 787-5577 1 12/29/2005 |1st set of comments sent

Andrews - Lot 85 LLC on 1/04/2006. Revisions
received and approved on
2/15/2006. Waiting for
mylar to be picked up for
recording.

Stonegate at St. Stonegate at St. Sign Easement Plat Stonegate Partners 5/18/2006 [Review comments sent

Andrews, Phase 1 Andrews LLC on 5/24/2006.

Stonegate at St. Forestville Road Construction Plans Stonegate Partners [(904) 482-1101 N/A 86 2/20/2006 |1st set of review

Andrews, Phase 2

LLC

comments sent on
3/9/2006. Revisions
received on 4/6/2006.
2nd set of review
comments sent on
4/19/2006.
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The Reserve

Oak Grove Church
Road / NC-98

Single-family residential
Subdivision / Master Plan

The Weisgerber
Group

(919) 570-0360

74.05

37

7/27/2004

Property annexed in July
2005. Variance granted
by BOA for ISA increase
(12%) in August 2005.
Plans to be revised based
on new cluster provisions,
comments forwarded on
9/28/2005. 2nd set of
revisions received on
1/19/2006. 2nd set of
review comments sent on
2/2/2006.
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Thornrose Amenities
Center

Forestville Road

Site Plan

Lennar Communities

N/A

N/A

N/A

1/27/2006

1st set of review
comments sent on
2/7/2006. Revisions
received on 2/20/2006.
Planning Board
recommended denial on
3/7/2006. Board of
Commissioners denied
SUP on March 21, 2006.
Revised plans submitted
for board review on
4/3/2006. BOC approved
SUP reapplication period
waiver in April 18, 2006.
Planning Board
recommended approval
on 5/2/2006. Board of
Commissioner approved
on 5/16/2006.
Construction Plans review
comments sent on
5/17/2006.

Weingarten Nostat, Inc.
& Weingarten
Investments, Inc.
Property

Capital Blvd.

Recombination Plat

Weingarten Nostat,
Inc. & Weingarten
Investments, Inc

N/A

N/A

5/11/2006

Review comments sent
on 5/23/2006.

Weisgerber Group PSS
Extension

Wall Road

Easement Plat

The Weisgerber
Group

N/A

N/A

N/A

1/24/2006

On hold. Annexation and
approval of service
required prior to plat
approval.
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Wildflower Amenities
Site

Wildflower S/D

Subdivision Final Plat

Rogers Road
Developers, LLC

(919) 562-1322

5/1/2006

Review comments sent
on 5/9/2006. Revisions
received on 5/24/2006.
Approved on 5/24/2006.
Waiting to be picked up
for recording.

Willfair Properties, LLC

Rogers Road

Subdivision Master Plan

Willfair Properties, LL

N/A

18.76

60

5/17/2006

CPC recommended
approval in 4/2006. 1st
round of planning review
complete on 6/12/2006.
Comments to be
forwarded after June 22,
2006 TRC meeting.

Williams Property

Rogers Road

Recombination Plat

Various Owners

N/A

18.746

5/9/2006

On hold until annexation.




